
Pool Job Name / Description
Work Type 
(see Key) River Mile(s) Work Dates Equip

Cubic Yards 
Dredged

Rock 
(Tons) Placement  Site

2 Pine Bend EX 823.8-LMT 5/1 - 6/20/00 CH 407,000 N/A 822.5-LMP

2 Upper Boulanger Bend EX 821.5-LMT 4/5 - 4/26/00 CH 149,500 N/A 822.5-LMP
4 Alma Marina LS 754.0-LWP 10/11 - 11/1/00 CT/MR 0 0 N/A

5 Pool 5 Channel Management Study Totals - 2000 738.1 - 752.8 4/25 - 8/09/00 MR 0 3,075 N/A

5      Head of West Newton Chute, Is. 42 BS 750.0-R 4/25 - 4/27/00 MR 0 340 N/A

5      Wing Dam #9 at Belvidere Slough WD 748.1-L 4/25 - 4/27/00 MR 0 510 N/A

5      Belvidere Slough/Probst Lake BS 748.0-L 7/28 - 8/9/00 MR 0 2,225 N/A

5 Weaver Modifications - MN-4&5 IS/RE 745.4-R 8/17 - 8/21/00 MR 0 0 N/A

5 Lost Island (NRM) BS 744.7-LWT 7/31 - 8/10/00 MR 200 1,140 744.7-LWT

5A Wilds Bend EX 730.5-LWT 6/8 - 11/7/00 CH 318,220 0
Polander EMP Is, 

Mathy Pit #2

7 Trempealeau LS 714.1-LWP 10/5 - 11/1/00 MR 0 0 N/A

7 Dakota Island EX 706.5-RMT 9/13 - 11/1/00 CM 95,300 0 713.1-RMP

8 Above Brownsville EX 690.4-LWT 10/20 - 11/13/00 WAT 110,100 0 688.7-RMP

8 Pool 8 Channel Management Study Totals - 2000 683.5 - 694.0 5/16 - 7/24/00 MR 16,800 14,996 N/A

8      Island 116 IS/BS 690.2R 5/16 - 7/21/00 MR 16,500 14,996 N/A

8      Revetment Notching WD 683.5R 7/24/2000 MR 300 0 N/A

                   CH     
                   CM     
                   CT     
                   DUBQ     
                   MR     
                   WAT     

                                                       WD    Wing Dam

Contract or Purchase Order
COE Dredge Dubuque

                                                       BS     Bank Stabilization
                                                       CL     Closure
                                                       EX     Excavation
                                                       IS      Island

Contract Hydraulic
Contract Mechanical

COE Maintenance & Repair Unit
COE Dredge William A Thompson
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Key

                                                       LS     Landscaping
                                                       RE     Reshaping
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Pool Job Name / Description
Work Type 
(see Key) River Mile(s) Work Dates Equip

Cubic Yards 
Dredged

Rock 
(Tons)

Placement  
Site/Comments

3
Wing Dam Rehab & Notching @ 
Big River (P3/U4 CMS) WD 805.0 - 805.5 10/30 - 11/06/2001 MR 0 1425 N/A

3 Corps Island LS/BS 799.2R 11/8 - 14/2001 MR 0 454 84% complete
4 Head of Crats Island BS 760.0L 10/23 - 24/2001 MR 0 225 70% complete
5 Above Fisher Island RE 745.8R 6/24 - 31/2001 MR 0 0 N/A

5
CP Rail Embankment @ 
Minneiska BS 742.6R 6/20 - 8/03/2001 MR 0 2,840 25 habitat boulders

8 Above Brownsville Excavation EX 690.4L 11/6 - 14/2001 WAT 82,000 0
8-688.7-RMP          

for MnDOT Project
8 Brownsville RE 688.7R 6/5 - 15/2001 MR 0 0 N/A

                   CH     
                   CM     
                   CT     Contract or Purchase Order
                   DUBQ     COE Dredge Dubuque
                   MR     COE Maintenance & Repair Unit
                   WAT     

2001 Channel Management & Placement Site Activities Summary - St. Paul District

Key

                                LS      Landscaping

                               CMS    Channel Mgmt Study

                                RE      Reshaping
                               WD      Wing Dam

                                DS      Drop Structure
                                EX      Excavation
                                 IS       Island

COE Dredge William A Thompson

Contract Hydraulic
Contract Mechanical

                                BS      Bank Stabilization
                                CL      Closure
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Pool Job Name / Description
Work Type 
(see Key) River Mile(s) Work Dates Equip

Cubic Yards 
Dredged

Rock 
(Tons)

Placement  
Site/Comments

2 Southport RE 836.3R 4/17 - 29/2002 MR 0 0 N/A

3
Carter Slough Spot Dike & Access 
Dredging (P3/U4 CMS) CL 807.3R 5/7 - 6/11/2002 MR 0 776 N/A

3 Corps Island BS 799.2R 5/30/2002 MR 0 539 Complete
4 Head of Crats Island BS 760.0L 5/1 - 2/2002 MR 0 320 Complete

4 Grand Encampment BS 756.5L 7/16 - 12/07/2002 MR 0 2200
80% complete         

(12 of 15 vanes)
4 Alma Marina P.S. LS 754.0L 6/20 - 28/2002 MR 0 0 N/A
5 Above Fisher Island RE 745.8R 5/3 - 17/2002 MR 0 0 N/A
5 Lost Island RE/DS 744.4L 5/28 - 6/14/2002 MR 0 0 N/A

5A Fountain City RE/LS 731.9L 4/22 - 26/2002 WAT/ MR 0 0 N/A
7 Trempealeau LS 714.1L 4/17 - 26/2002 CT 0 0 Complete

8 Brownsville RE 688.7R 7/15 - 12/31/2002 CT 350,000
WDOT beneficial use, 

road to Hokah, MN

9 Lansing Small Boat Harbor BS 663.6R 8/7 - 21/2002 MR 0 1200

Bank stabilization on 
river-side breakwater.  

Complete.

9 Lansing Highway Bridge LS/RE 663.5L 7/17 - 10/31/2002 MR 0 2050

Road reconfiguration & 
site expansion 

complete.

10 McMillan Island Excavation EX 618.7R 8/14 - 12/16/2002 CH 128,500 0
Work suspended for 

winter

                   CH     
                   CM     
                   CT     Contract or Purchase Order
                   DUBQ     COE Dredge Dubuque
                   MR     COE Maintenance & Repair Unit
                   WAT     

2002 Channel Management & Placement Site Activities Summary - St. Paul District

Key

                                LS      Landscaping

                               CMS    Channel Mgmt Study

                                RE      Reshaping
                               WD      Wing Dam

                                DS      Drop Structure
                                EX      Excavation
                                 IS       Island

                                BS      Bank Stabilization
                                CL      Closure

COE Dredge William A Thompson

Contract Hydraulic
Contract Mechanical

            April 2005 Page 4 (CMMP TAB 2B)



Pool Job Name / Description
Work Type 
(see Key) River Mile(s) Work Dates Equip

Cubic Yards 
Dredged

Rock 
(Tons)

Placement  
Site/Comments

4 Grand Encampment BS 756.5L 6/4-5/2003 MR 0 260
2460 tons rip rap total, 

work complete.
9 Mid-river Mooring Buoy IN 678.3R 8/21/2003 MR 0 0 Buoy deployed.

10 McMillan Island Excavation EX 618.7R
8/14/2002 - 
4/22/2003 CH 207,000 0

Dredging complete.  
Buck Creek placement 

site landscaping 
remains.

                   CH     
                   CM     
                   CT     
                   DUBQ     
                   MR     
                   WAT     

COE Dredge Dubuque
COE Maintenance & Repair Unit
COE Dredge William A Thompson

2003 Channel Management & Placement Site Activities Summary - St. Paul District

Key

                                LS      Landscaping

                               CMS    Channel Mgmt Study

                                RE      Reshaping
                               WD      Wing Dam

                                DS      Drop Structure
                                EX      Excavation

                                 IS       Island

                                BS      Bank Stabilization
                                CL      Closure

Contract Hydraulic
Contract Mechanical

                                DR      Dredging

                                FB      Fabrication
                                IN      Installation

Contract or Purchase Order
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Pool Job Name / Description
Work Type 
(see Key) River Mile(s) Work Dates Equip

Cubic Yards 
Dredged

Rock 
(Tons)

Placement  
Site/Comments

3/U4
Notch 14 Wing Dams in Pool 3 
(P3/U4 CMS) WD N/A 5/12-6/15/2004 MR 2101 0

;
could not find #s 10 & 
13.

5
Modify 2 Wing Dam Notches (68 
& 71) in Pool 5 (P5 CMS). WD N/A 6/21-22/2004 MR 2490 0

5
Notch Final 3 (69, 70, & 72) of 14 
Wing Dams      (P5 CMS) WD 751.4R 6/22/2004 MR 275 0

Only notched #69; 
could not find #s 70 & 
72.

5 Fortify Head of Accreted Island BS 751.4R 6/18-22/2004 MR 0 2765
Material from WD's 68, 
69, & 71.

5 West Newton Chute LS/RE 749.8R 7/21/2003 - 7/2/2004 CT 0 0
Material from Above 
West Newton.

5 Above West Newton EX 748.0R
7/21/2003 - 
5/22/2004 CT 1.2 mil 0

Material to West 
Newton Chute.

5 Fisher Is RE 745.8R 5/10 - 24/2004 MR
5 Fisher Is RE/DS 745.8R 6/10-24/2004 WAT
5 Lost Is RE/DS 744.7L 6/1-17/2004 WAT Closed rec.access.
5 Weaver Bottoms - Mallard Island IS/RE N/A 7/13 - 8/12/2004 MR 0 160
5 MN-14 EX 742.9R 7/30 - 8/12/2004 MR Emerged structure.

5A Fountain City #1 RE 731.9L 6/29-7/12/2004 WAT

8 Rock Structure EX 694.5L 8/30-31/2004 MR 761 0
Removed adjacent 
channel hazard.

8 Brownsville RE/LS 688.7R 6/8-25/2004 MR 0 0
9 Lansing Highway Bridge RE 663.5L 5/28-6/7/2004 MR 0 0

10 McMillan Island DS 618.7R 7/13 - 14/2004 WAT 0 0
10 Buck Creek LS 618.0R 5/25-10/20/2004 CT 0 0 Landscaping complete.

4, 6, 8 Daymark Stabilization - USCG BS NA 7/12-9/15/2004 MR

                   CH     
                   CM     
                   CT     
                  DUBQ     
                   MR     
                   WAT     

                                RE      Reshaping
                               WD      Wing Dam
                               CMS    Channel Mgmt Study

                                 IS       Island
                                LS      Landscaping

                                FB      Fabrication COE Dredge William A Thompson
                                IN      Installation

                                DS      Drop Structure COE Dredge Dubuque
                                EX      Excavation COE Maintenance & Repair Unit

                                CL      Closure Contract Mechanical
                                DR      Dredging Contract or Purchase Order

2004 Channel Management & Placement Site Activities Summary - St. Paul District

Key
                                BS      Bank Stabilization Contract Hydraulic
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